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ESTIMATE RUN 04/02/2002

ESTIMATE SUMMARY 10:57:22

CONTID: C13185         ESTIMATE NO: 0011 FINL 1999

PCN: 13185-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RR OVERPASS TO ARK RIVER BRIDGE PERCENT TIME:

PROJECT NO: NH 0505-036                   

RR Overpass to Ark River Bridge

NAME OF ROAD: 50B

PROJECT COUNTIES: BENT

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/02/2002 DATE TIME STARTED 05/15/2000

P.O. BOX 566 DATE LET 04/06/2000 DATE WORK BEGAN 05/15/2000

 DATE AWARDED 04/11/2000 DATE TIME STOPPED 01/31/2001

 DATE CONTRACT EXECUTED 04/11/2000 DATE ACCEPTED 01/31/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,816,289.78 PARTICIPATING $ $ 4,158.09

AWARD PROJECT AMT: 2,587,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,880.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.17

WORK DAYS

WORK DAYS

100.00%

0.00

4,158.09

4,158.09

8,038.59

$

$

$

$

2,816,289.78

0.00

2,816,289.78

0.00

2,816,289.78

0.00

0.00

2,816,289.78

0.00

AMOUNT DUE 2,816,289.78 8,038.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,038.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

161.0 TIME ALLOW: 164

ORIG TIME ALLOW: 160
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 130.000

0.000

202-00035  
 

130.000

LF  

10.00000 1,300.00130.000

0.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 260.000

0.000

202-00190  
 

260.000

SY  

4.75000 1,235.00260.000

0.00

0015 *REMOVAL OF SIDEWALK 633.000

0.000

202-00200  
 

633.000

SY  

2.75000 1,740.75633.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 5,030.000

0.000

202-00203  
 

5,030.000

LF  

2.90000 14,587.005,030.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 69,720.000

0.000

202-00240  
 

69,720.000

SY  

0.80000 55,776.0069,720.000

0.00

0030 *REMOVAL OF LIGHT STANDARD 12.000

0.000

202-00700  
 

12.000

EACH

220.00000 2,640.0012.000

0.00

0035 REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 DELETED BY 105 0.000

0.000

202-01130  
 

0.000

LF  

2.20000 0.000.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 19,515.000

0.000

203-00010  
 

19,515.000

CY  

8.50000 165,877.5019,515.000

0.00

0050 MUCK EXCAVATION 581.000

0.000

203-00100  
 

581.000

CY  

20.00000 11,620.00581.000

0.00

0055 BLADING 73.500

0.000

203-01500  
 

73.500

HOUR

90.00000 6,615.0073.500

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 29.000

0.000

203-01597  
 

29.000

HOUR

110.00000 3,190.0029.000

0.00

0065 *STRUCTURE EXCAVATION 1,100.000

0.000

206-00000  
 

1,100.000

CY  

8.80000 9,680.001,100.000

0.00

0070 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 701.400

0.000

206-00060  
 

701.400

CY  

85.00000 59,619.00701.400

0.00

0075 *BED COURSE MATERIAL DELETED BY 105 0.000

0.000

206-01000  
 

0.000

CY  

50.00000 0.000.000

0.00

0080 RESET SIGN PANEL 15.000

0.000

210-00815  
 

15.000

EACH

500.00000 7,500.0015.000

0.00

0085 *ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

400.00000 800.002.000

0.00

0090 *ADJUST VALVE BOX 20.000

0.000

210-04050  
 

20.000

EACH

275.00000 5,500.0020.000

0.00

0095 AGGREGATE BASE COURSE (CLASS 6) (DELETE PER MCRLINE 5) 0.000

0.000

304-06000  
 

0.000

TON 

11.50000 0.000.000

0.00

0096 AGGREGATE BASE COURSE (CLASS 7) (MCR LINE 6) 16,631.265

0.000

304-07000  
 

16,631.265

TON 

11.00000 182,943.9216,631.265

0.00

0100 *PROCESSING FLY ASH TREATED SUBGRADE 21,000.000

0.000

307-00250  
 

21,000.000

SY  

5.00000 105,000.0021,000.000

0.00

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 602.870

0.000

403-00720  
 

602.870

TON 

75.00000 45,215.25602.870

0.00



CONTID: C13185         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
70-34) 

11,613.150

0.000

403-33344  
 

11,613.150

TON 

45.36000 526,772.4811,613.150

0.00

0115 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-22) 

7,352.910

0.000

403-33354  
 

7,352.910

TON 

38.64000 284,116.447,352.910

0.00

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 5,842.490

0.000

411-10255  
 

5,842.490

GAL 

1.50000 8,763.745,842.490

0.00

0125 *18 INCH REINFORCED CONCRETE PIPE 1,122.000

0.000

603-01180  
 

1,122.000

LF  

27.00000 30,294.001,122.000

0.00

0130 *21 INCH REINFORCED CONCRETE PIPE 477.000

0.000

603-01210  
 

477.000

LF  

38.00000 18,126.00477.000

0.00

0135 *30 INCH REINFORCED CONCRETE PIPE 1,455.000

0.000

603-01300  
 

1,455.000

LF  

40.00000 58,200.001,455.000

0.00

0140 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0145 *48 INCH CORRUGATED STEEL PIPE 130.000

0.000

603-10480  
 

130.000

LF  

70.00000 9,100.00130.000

0.00

0150 *INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0155 *INLET TYPE R  L 5 (10 FOOT) 5.000

0.000

604-19110  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0160 *MANHOLE SLAB BASE (5 FOOT) 7.000

0.000

604-30005  
 

7.000

EACH

1,500.00000 10,500.007.000

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *GUARDRAIL TYPE 3 (SPECIAL) DELETED BY 105 0.000

0.000

606-00305  
 

0.000

LF  

7.30000 0.000.000

0.00

0170 *CONCRETE SIDEWALK 814.000

0.000

608-00000  
 

814.000

SY  

29.00000 23,606.00814.000

0.00

0175 *CONCRETE CURB RAMP 95.000

0.000

608-00010  
 

95.000

SY  

77.00000 7,315.0095.000

0.00

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) 929.000

0.000

609-21020  
 

929.000

LF  

22.00000 20,438.00929.000

0.00

0185 *GUTTER TYPE 2 SPECIAL 368.000

0.000

609-24000  
 

368.000

LF  

38.00000 13,984.00368.000

0.00

0190 *CURB TYPE 6 (SECTION M) DELETED BY 105 0.000

0.000

609-60011  
 

0.000

LF  

3.90000 0.000.000

0.00

0195 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 260.000

0.000

610-00020  
 

260.000

SF  

45.00000 11,700.00260.000

0.00

0200 *1-1/4 INCH ELECTRICAL CONDUIT 4,457.000

0.000

613-00125  
 

4,457.000

LF  

9.50000 42,341.504,457.000

0.00

0205 *3 INCH ELECTRICAL CONDUIT 1,355.000

0.000

613-00300  
 

1,355.000

LF  

22.00000 29,810.001,355.000

0.00

0210 *ELECTRICAL SYSTEM MODIFICATIONS 1.000

0.000

613-04100  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0215 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

500.00000 3,500.007.000

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

14,000.00000 14,000.001.000

0.00

0225 *LIGHT STANDARD STEEL (40 FOOT) (MCR LINE 4) 24.000

0.000

613-32400  
 

24.000

EACH

1,800.00000 43,200.0024.000

0.00

0230 *LIGHT STANDARD FOUNDATION 24.000

0.000

613-40010  
 

24.000

EACH

600.00000 14,400.0024.000

0.00

0235 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000

0.000

613-70400  
 

24.000

EACH

500.00000 12,000.0024.000

0.00

0240 SIGN PANEL (CLASS I) 47.000

0.000

614-00011  
 

47.000

SF  

50.00000 2,350.0047.000

0.00

0245 *8 INCH PLASTIC PIPE 120.000

0.000

619-50640  
 

120.000

LF  

85.00000 10,200.00120.000

0.00

0250 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0255 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

190,000.00000 190,000.001.000

0.00

0260 *PAVEMENT MARKING PAINT 63.000

0.000

627-00001  
 

63.000

GAL 

33.00000 2,079.0063.000

0.00

0265 *EPOXY PAVEMENT MARKING 239.000

0.000

627-00005  
 

239.000

GAL 

71.50000 17,088.50239.000

0.00

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

40.000

0.000

627-30325  
 

40.000

SF  

22.00000 880.0040.000

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

504.000

0.000

627-30330  
 

504.000

SF  

8.70000 4,384.80504.000

0.00

0280 *FLAGGING 1,953.100

0.000

630-00000  
 

1,953.100

HOUR

24.50000 47,850.951,953.100

0.00

0285 *TRAFFIC CONTROL SUPERVISOR 162.000

0.000

630-00002  
 

162.000

DAY 

330.00000 53,460.00162.000

0.00

0290 *TRAFFIC CONTROL INSPECTION 65.000

0.000

630-00007  
 

65.000

DAY 

137.00000 8,905.0065.000

0.00

0295 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

3.000

EACH

440.00000 1,320.003.000

0.00

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000

0.000

630-80336  
 

6.000

EACH

440.00000 2,640.006.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED BY 
105

0.000

0.000

630-80341  
 

0.000

EACH

93.50000 0.000.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

47.000

EACH

138.00000 6,486.0047.000

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

165.00000 660.004.000

0.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00



CONTID: C13185         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A QUALITY INCENTIVE PAYMENT -1,421.900

0.000

700-70025  
 

-1,421.900

F A 

1.00000 -1,421.90-1,421.900

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A CONTAMINATED SOIL 50,160.590

3,803.740

700-70037  
 

53,964.330

F A 

1.00000 53,964.3353,964.330

3,803.74

0350 F/A ADJUST UTILITY ADJUSTMENTS 1,520.000

0.000

700-70060  
 

1,520.000

F A 

1.00000 1,520.001,520.000

0.00

0355 F/A TREE TRIMMING 13,935.000

0.000

700-70420  
 

13,935.000

F A 

1.00000 13,935.0013,935.000

0.00

0430 DRUM CHANNELIZING DEVICE (MCR LINE 1) 385.000

0.000

630-80360  
 

385.000

EACH

71.00000 27,335.00385.000

0.00

0435 TRAFFIC CONE (MCR LINE 2) 91.000

0.000

630-80380  
 

91.000

EACH

16.50000 1,501.5091.000

0.00

0440 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) (MCR LINE 3)

2.000

0.000

630-80356  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0445 REMOVAL OF PAVEMENT MARKING MCR LINE # 7 4,806.000

0.000

202-00250  
 

4,806.000

SF  

1.37000 6,584.224,806.000

0.00

0450 MOBILIZATION (WITHOUT AUTOPAY) MCR LINE # 8 1.000

0.000

626-00100  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A REMOVAL OF OBSTRUCTION REMOVAL OF FOUNDATION (MCR 
LINE 9)

1,878.990

354.350

700-70350  
 

2,233.340

F A 

1.00000 2,233.342,233.340

354.35

0460 CONCRETE LINED DITCH MCR LINE # 10 1,014.000

0.000

507-00550  
 

1,014.000

LF  

20.70000 20,989.801,014.000

0.00

0465 SOIL RETENTION BLANKET (EXCELSIOR) MCR LINE # 11 360.000

0.000

216-00015  
 

360.000

SY  

2.66000 957.60360.000

0.00

0470 REMOVAL OF DELINEATOR MCR LINE # 12 54.000

0.000

202-00090  
 

54.000

EACH

6.30000 340.2054.000

0.00

0475 DELINEATOR (TYPE I) MCR LINE # 13 28.000

0.000

612-00001  
 

28.000

EACH

19.60000 548.8028.000

0.00

0480 DELINEATOR (TYPE II) MCR LINE # 14 30.000

0.000

612-00002  
 

30.000

EACH

20.45000 613.5030.000

0.00

0485 DELINEATOR (TYPE III) MCR LINE # 15 10.000

0.000

612-00003  
 

10.000

EACH

26.00000 260.0010.000

0.00

0490 CONCRETE CLASS B (WALL) MCR LINE # 16 2.000

0.000

601-01050  
 

2.000

CY  

650.00000 1,300.002.000

0.00

0495 ADDED ITEM (LUMP SUM)/ MCR LINE # 17 PA FOR CONCRETE -1.000

0.000

900-00014  
 

-1.000

L S 

1,583.54000 -1,583.54-1.000

0.00

0500 MOBILIZATION (WITHOUT AUTOPAY) MCR LINE # 18 1.000

0.000

626-00100  
 

1.000

L S 

380.00000 380.001.000

0.00

0505 ADDED ITEM (HOUR)/ MCR LINE # 19 CURB GRINDING (1) 5.000

0.000

900-00010  
 

5.000

HOUR

105.00000 525.005.000

0.00
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PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 MOBILIZATION (WITHOUT AUTOPAY) MCR LINE # 20 1.000

0.000

626-00100  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0515 ADDED ITEM (HOUR)/ MCR LINE # 21 CURB GRINDING (2) 12.000

0.000

900-00010  
 

12.000

HOUR

385.00000 4,620.0012.000

0.00

CAT 2,439,913.684,158.092,439,913.68CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE RAIL REPLACEMENT 

0360 *REMOVAL OF BRIDGE RAILING 3,357.000

0.000

202-00425  
 

3,357.000

LF  

8.45000 28,366.653,357.000

0.00

0365 *REMOVAL OF GUARDRAIL TYPE 3 3,855.000

0.000

202-01130  
 

3,855.000

LF  

2.20000 8,481.003,855.000

0.00

0370 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

85.00000 340.004.000

0.00

0375 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,107.000

0.000

606-00301  
 

5,107.000

LF  

12.40000 63,326.805,107.000

0.00

0380 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

435.00000 1,305.003.000

0.00

0385 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0390 *TRANSITION TYPE 3H 8.000

0.000

606-01380  
 

8.000

EACH

600.00000 4,800.008.000

0.00

0395 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00



CONTID: C13185         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13185-BID    ESTIMATE RUN 04/02/2002

PROJECT: NH 0505-036                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:22

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE RAIL REPLACEMENT 

0400 *END ANCHORAGE (SPECIAL) 4.000

0.000

606-02000  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0405 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,400.00000 11,200.008.000

0.00

0410 *BRIDGE RAIL TYPE 10R (CMO #2) 2,108.000

0.000

606-11010  
 

2,108.000

LF  

57.00000 120,156.002,108.000

0.00

0411 BRIDGE RAIL TYPE 10R 7 FOOT POST SPACING (CMO #2) 1,930.000

0.000

606-11010  
 

1,930.000

LF  

52.00000 100,360.001,930.000

0.00

CAT 359,535.450.00359,535.45CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0420 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0425 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

840.65000 840.651.000

0.00

CAT 16,840.650.0016,840.65CURRENT AMT0400 $ $ $

$ 2,816,289.784,158.09$2,816,289.78$CURRENT AMTPROJECT TOTAL


